




























































































































































































































































































































































































































































 

 

Liquid Waste Manifests 
Former Pitney Court Station 

 
 
 
 









 

 

Backfill Trip Tickets 
Former Pitney Court Station 

 



























































































































































































































































































































































































































































































































































































 

 

Remediation Progress Schedule 
Former Pitney Court Station 

 



ID Task Name Start

1 Site Preparation Mon 8/21/06
2 Notification to CDOT Mon 8/21/06

3 Notification of vendors Mon 8/21/06

4 Pre-activity settlement monitoring Tue 8/29/06

5 Deliver air stations Tue 9/5/06

6 Set up air stations Wed 9/6/06

7 Clean and TV sewer point for MWRD Permit Tue 9/12/06

8 Site Remediation Mon 9/11/06
9 RW Collins mob to site Mon 9/11/06

10 Excavation in areas CF003 thru CF006 Thu 9/14/06

11 Excavation in areas CF009 thru CF012 Mon 9/25/06

12 Excavation in areas CF015 thru CF018 Mon 10/2/06

13 Excavation in areas CF021 thu CF023 Mon 10/16/06

14 Excavation in areas CF027 thru CF029 Mon 10/30/06

15 Excavation in areas CF033 thru CF035 Mon 11/13/06

16 Thatcher Installation of Sheeting along River Mon 11/13/06

17 Excavation in areas CF040 thru CF042 Mon 11/20/06

18 Thatcher installation of tie rods along Pitney Court Wed 11/22/06

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

Mon 11/27/06

20 Excavation in areas CF045, CF056 & CF057 Mon 12/4/06

21 Excavation in areas CF069 thru CF077 Mon 12/11/06

22 Installation overflow sewer bypass line Wed 12/20/06

23 Excavation of areas CF078 thru CF081 Mon 12/25/06

24 Install permenant replacement sewer Mon 1/29/07

25 Back Fill Sewer Area (CF073 - CF081) Mon 2/5/07

26 Excavation in areas CF007, CF013 & CF019 Mon 1/22/07

27 Excavation in areas CF020, CF025 & CF026 Thu 2/1/07

28 Excavation in areas CF037 & CF038 Tue 2/13/07

29 Excavation in areas CF039, CF049 & CF56 Fri 2/23/07

30 Excavation in areas  CF050, CF051, CF061 & CF062 Fri 3/9/07

31 Excavation in areas CF067 and CF072 Fri 3/23/07

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

Mon 4/9/07

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

Mon 4/23/07

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

Mon 4/30/07

35 Excavation in areas CF091, CF092, CF105 & CF106 Mon 5/7/07

36 Excavation in areas CF120 Mon 5/14/07

37 Excavation in areas CF089 & CF090 Mon 5/21/07

38 Excavation in areas CF104 & CF105 Mon 5/28/07

39 Excavation in areas CF118 & CF119 Mon 6/4/07

40 Excavation in areas CF133, CF134, CF147 & CF148 Mon 6/11/07
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Project: Pitney Court August 2007 Pitn
Date: Wed 10/31/07



ID Task Name Start

41 Excavation in areas CF132 & CF146 Mon 6/18/07

42 Excavation in areas CF131 & CF145 Mon 6/25/07

43 Excavation in areas CF130 & CF144 Mon 7/2/07

44 Excavation in areas CF116 & CF117 Mon 7/9/07

45 Excavation in areas CF129 & CF143 Mon 7/16/07

46 Excavation in areas CF101, CF102 & CF115 Mon 7/23/07

47 Excavation in areas CF127, CF128, CF141 & CF142 Mon 8/6/07

48 Excavation in areas CF125, CF126, CF139 & CF140 Mon 8/20/07

49 Excavation in areas CF127 & CF128 Mon 9/3/07

50 Excavation in areas CF111 & CF112 Mon 9/17/07

51 Excavation in areas CF083 thru CF088 Mon 10/1/07

52 Excavation in areas CF099 & CF100 Mon 10/22/07

53 Additional Earth Rention in areas CF018, CF024, CF03 Mon 10/15/07

54 Concrete foundation demolition using Bustar Mon 11/12/07

55 Remove concrete foundation Mon 11/26/07

56 Excavation in areas CF018, CF024 & CF030 Mon 12/31/07

57 Excavation in areas CF036, CF043 & CF044 Mon 1/14/08

58 Excavation in areas CF060 & CF066 Mon 1/28/08

59 Earth retention along southern edge of site Mon 11/12/07

60 Excavation in areas CF082 & CF096 Mon 2/11/08

61 Excavation in areas CF110, CF124 & CF138 Mon 2/18/08

62 Excavation around perimeter of site Mon 3/3/08

63 Site Restoration Mon 3/31/08

64 Post Remediation Air Sampling Mon 4/21/08

65 Demobilize Mon 5/5/08
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Project: Pitney Court August 2007 Pitn
Date: Wed 10/31/07



ID Task Name

1 Site Preparation
2 Notification to CDOT

3 Notification of vendors

4 Pre-activity settlement monitoring

5 Deliver air stations

6 Set up air stations

7 Clean and TV sewer point for MWRD Permit

8 Site Remediation
9 RW Collins mob to site

10 Excavation in areas CF003 thru CF006

11 Excavation in areas CF009 thru CF012

12 Excavation in areas CF015 thru CF018

13 Excavation in areas CF021 thu CF023

14 Excavation in areas CF027 thru CF029

15 Excavation in areas CF033 thru CF035 

16 Thatcher Installation of Sheeting along River

17 Excavation in areas CF040 thru CF042

18 Thatcher installation of tie rods along Pitney Court

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

20 Excavation in areas CF045, CF056 & CF057

21 Excavation in areas CF069 thru CF077

22 Installation overflow sewer bypass line

23 Excavation of areas CF078 thru CF081

24 Install permenant replacement sewer

25 Back Fill Sewer Area (CF073 - CF081)

26 Excavation in areas CF007, CF013 & CF019

27 Excavation in areas CF020, CF025 & CF026

28 Excavation in areas CF037 & CF038

29 Excavation in areas CF039, CF049 & CF56

30 Excavation in areas  CF050, CF051, CF061 & CF062

31 Excavation in areas CF067 and CF072

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

35 Excavation in areas CF091, CF092, CF105 & CF106

36 Excavation in areas CF120

37 Excavation in areas CF089 & CF090

38 Excavation in areas CF104 & CF105

39 Excavation in areas CF118 & CF119

40 Excavation in areas CF133, CF134, CF147 & CF148
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ID Task Name

41 Excavation in areas CF132 & CF146

42 Excavation in areas CF131 & CF145

43 Excavation in areas CF130 & CF144

44 Excavation in areas CF116 & CF117

45 Excavation in areas CF129 & CF143

46 Excavation in areas CF101, CF102 & CF115

47 Excavation in areas CF127, CF128, CF141 & CF142

48 Excavation in areas CF125, CF126, CF139 & CF140

49 Excavation in areas CF127 & CF128

50 Excavation in areas CF111 & CF112

51 Excavation in areas CF083 thru CF088

52 Excavation in areas CF099 & CF100

53 Additional Earth Rention in areas CF018, CF024, CF03

54 Concrete foundation demolition using Bustar

55 Remove concrete foundation

56 Excavation in areas CF018, CF024 & CF030

57 Excavation in areas CF036, CF043 & CF044

58 Excavation in areas CF060 & CF066

59 Earth retention along southern edge of site

60 Excavation in areas CF082 & CF096

61 Excavation in areas CF110, CF124 & CF138

62 Excavation around perimeter of site

63 Site Restoration
64 Post Remediation Air Sampling
65 Demobilize
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ID Task Name

1 Site Preparation
2 Notification to CDOT

3 Notification of vendors

4 Pre-activity settlement monitoring

5 Deliver air stations

6 Set up air stations

7 Clean and TV sewer point for MWRD Permit

8 Site Remediation
9 RW Collins mob to site

10 Excavation in areas CF003 thru CF006

11 Excavation in areas CF009 thru CF012

12 Excavation in areas CF015 thru CF018

13 Excavation in areas CF021 thu CF023

14 Excavation in areas CF027 thru CF029

15 Excavation in areas CF033 thru CF035 

16 Thatcher Installation of Sheeting along River

17 Excavation in areas CF040 thru CF042

18 Thatcher installation of tie rods along Pitney Court

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

20 Excavation in areas CF045, CF056 & CF057

21 Excavation in areas CF069 thru CF077

22 Installation overflow sewer bypass line

23 Excavation of areas CF078 thru CF081

24 Install permenant replacement sewer

25 Back Fill Sewer Area (CF073 - CF081)

26 Excavation in areas CF007, CF013 & CF019

27 Excavation in areas CF020, CF025 & CF026

28 Excavation in areas CF037 & CF038

29 Excavation in areas CF039, CF049 & CF56

30 Excavation in areas  CF050, CF051, CF061 & CF062

31 Excavation in areas CF067 and CF072

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

35 Excavation in areas CF091, CF092, CF105 & CF106

36 Excavation in areas CF120

37 Excavation in areas CF089 & CF090

38 Excavation in areas CF104 & CF105

39 Excavation in areas CF118 & CF119

40 Excavation in areas CF133, CF134, CF147 & CF148
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ID Task Name

41 Excavation in areas CF132 & CF146

42 Excavation in areas CF131 & CF145

43 Excavation in areas CF130 & CF144

44 Excavation in areas CF116 & CF117

45 Excavation in areas CF129 & CF143

46 Excavation in areas CF101, CF102 & CF115

47 Excavation in areas CF127, CF128, CF141 & CF142

48 Excavation in areas CF125, CF126, CF139 & CF140

49 Excavation in areas CF127 & CF128

50 Excavation in areas CF111 & CF112

51 Excavation in areas CF083 thru CF088

52 Excavation in areas CF099 & CF100

53 Additional Earth Rention in areas CF018, CF024, CF03

54 Concrete foundation demolition using Bustar

55 Remove concrete foundation

56 Excavation in areas CF018, CF024 & CF030

57 Excavation in areas CF036, CF043 & CF044

58 Excavation in areas CF060 & CF066

59 Earth retention along southern edge of site

60 Excavation in areas CF082 & CF096

61 Excavation in areas CF110, CF124 & CF138

62 Excavation around perimeter of site

63 Site Restoration
64 Post Remediation Air Sampling
65 Demobilize
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Weekly Progress Reports 
Former Pitney Court Station 

 



Pitney Court Site 1 of 2 Site Remediation 
   

 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 9/30/07 to 10/06/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Ed Wiese 
• Carl Kozlowicz 
Field Personnel 
• John Sapp 
• Amanda Haugen 
• Pamela Wait 
Remediation Supervisor 
 
Others 
•  

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Vulcan 
• Great Lakes Soil Testing 
 
Others  

• Waste Management (Sub to Peoples Gas) 
• North Branch Environmental (Sub to 

Waste Management) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
• Naren Prasad 
• Chris Szela 

Miscellaneous Visitors 
• Marcella Bondie (EDI – USEPA Start 

Contractor) 
• Thomas Cook (USEPA Region 5) 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining, and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF083, CF084, CF098, CF097; and 
• Continued backfilling areas CF111, CF112, CF125, CF126 and CF127. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
 
GREAT LAKES SOIL TESTING 

• Completed compaction testing in areas CF111, CF112, CF113 and CF125 – all passed. 



Pitney Court Site 2 of 2 Site Remediation 
   

 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
MT-TRANSIT 

• Hauled 105 loads of soil off site to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 

• Hauled 2 loads (11,000 gallons) of water off site to CID. 
 
VULCAN 

• Delivered 30 loads of screening backfill material to the Site. 
• Delivered 40 loads of CA-6 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of October 7, 2007 
• Continue backfill activities in CF111, CF112, CF113, CF114, and CF125 
• Continue excavation in areas CF084, CF085, CF098 and CF099; 
• Collect Confirmation samples as needed; 
• Haul an estimated 20 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 156,217 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

October 3, 2007

View east showing backfill progress in areas CF111, 
CF112, CF113, and CF114.

October 3, 2007

View facing southeast showing excavation progress in 
area CF084.



Peoples Gas – Pitney Court Site

October 3, 2007

View facing northeast showing excavation progress in 
areas CF083 and CF084

October 5, 2007

View facing northeast showing excavation progress in 
area CF084 meeting up with limits of previously 
excavated area CF080.





Pitney Court Site 1 of 2 Site Remediation 
   

 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 10/07/07 to 10/13/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
• Pamela Wait 
 
Remediation Supervisor 
 
Others 
• Mike Swieca 
• Amy Hanrahan 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Vulcan 
 
Others  

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
•  

Miscellaneous Visitors 
• Justin Lorand (RW Collins H&S) 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Vulcan, and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF084, CF098, CF097, CF099 and CF100; and 
• Continued backfilling areas CF111, CF112, CF125, CF126 and CF127. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 



Pitney Court Site 2 of 2 Site Remediation 
   

MT-TRANSIT 
• Hauled 115 loads of soil off site to CID Biopile. 

 
VULCAN 

• Delivered 20 loads of screening backfill material to the Site. 
• Delivered 35 loads of CA-6 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of October 14, 2007 
• Continue backfill activities in CF111, CF112, CF113, CF114, and CF125 
• Complete excavation in areas CF084, CF085, CF098 and CF099; 
• Start Excavation activities around perimeter starting in southwest corner;  
• Collect Confirmation samples as needed; 
• Haul an estimated 20 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 158,015 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

October 11, 2007

View northwest showing excavation progress in areas 
CF099 and CF100.

October 11, 2007

View facing north showing excavation progress in area 
CF099 and CF100.



Peoples Gas – Pitney Court Site

October 11, 2007

View facing northeast showing excavation progress in 
areas CF099 and CF100 following excavation line 
from previously installed sewer (January 2007)

October 11, 2007

View facing northeast showing excavation progress in 
areas CF099 and CF100 following excavation line 
from previously installed sewer (January 2007)





Pitney Court Site 1 of 2 Site Remediation 
   

 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 10/14/07 to 10/20/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
• Matt Bretl 
 
Remediation Supervisor 
• Ed Wiese 
 
Others 
• Amy Hanrahan 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Vulcan 
• Helm 
 
Others  

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
•  

Miscellaneous Visitors 
• Marcella Bondie (EDI – USEPA Start) 
• Lois Linderman (Fence Builders) 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Vulcan, and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs; 
• Conducted meeting with Fence Builders about requirement for final permanent fencing; 
• Collected soil confirmation samples PCS-CF098-001, PCS-CF099-001, PCS-CF100-001, PCS-

SW078-001, PCS-SW079-001, PCS-SW080-001, PCS-SW139-001, PCS-SW139-002, PCS-SW140-
001, PCS-SW140-002, PCS-SW141-001, and PCS-SW141-002; and 

• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF098, CF099 and CF100;  
• Started excavation activities around perimeter in areas CF139 and CF140; and 
• Continued backfilling areas CF 097, CF111, CF112, CF139 and CF140. 
 



Pitney Court Site 2 of 2 Site Remediation 
   

W-T LAND SURVEYING 
• Completed weekly damaged control monitoring. 

 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
HELM ELECTRIC  

• Work on electrical re-route for air stations 5 and 6. 
 
MT-TRANSIT 

• Hauled 127 loads of soil off site to CID Biopile. 
 
VULCAN 

• Delivered 78 loads of CA-6 backfill material to the Site. 
 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of October 21, 2007 
• Continue backfill activities in CF111, CF112, CF113, CF098, CF099 and CF100; 
• Continue excavation activities around perimeter in areas CF141, CF142, CF143, CF144, and CF145;  
• Collect Confirmation samples as needed; 
• Haul an estimated 20 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 159,963 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

October 17, 2007

View south showing excavation along perimeter of site 
in area CF139.

October 18, 2007

View facing northwest showing backfill progress in 
area CF111, CF112 and CF113.



Peoples Gas – Pitney Court Site

October 18, 2007

View south showing excavation along perimeter of site 
in area CF140.

October 18, 2007

View facing northeast showing excavation progress in 
areas CF099 and CF100 following excavation line 
from previously installed sewer (January 2007).





Pitney Court Site 1 of 2 Site Remediation 
   

 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 10/21/07 to 10/27/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
• Carl Kozlowicz 
 
Field Personnel 
• John Sapp 
• Matt Bretl 
 
Remediation Supervisor 
• Ed Wiese 
 
Others 
• Amy Hanrahan 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Marina 
• Helm 
 
Others  

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
• Naren Prasad  

Miscellaneous Visitors 
• Marcella Bondie (EDI – USEPA Start) 
• Jose Lanza (CDOT) 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Vulcan, and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs; 
• Collected soil confirmation samples PCS-SW142-001, PCS-SW142-002, PCS-SW143-001, and PCS-

SW143-002; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities around perimeter in areas CF140, CF141, CF142 and CF143; and 
• Continued backfilling areas CF097, CF098, CF099, CF100, CF141, CF142 and CF143. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
 



Pitney Court Site 2 of 2 Site Remediation 
   

SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 

 
HELM ELECTRIC  

• Work on electrical re-route for air stations 5 and 6. 
 
MT-TRANSIT 

• Hauled 89 loads of soil off site to CID Biopile. 
 
MARINA 

• Delivered 75 loads of CA-6 backfill material to the Site. 
• Delivered 5 loads of CA-1 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of October 28, 2007 
• Continue backfill activities in CF097, CF098, CF099 and CF100; 
• Continue excavation activities around perimeter in areas CF144, CF145, CF146 and CF147;  
• Collect Confirmation samples as needed; 
• Haul an estimated 20 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 161,393 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

October 22, 2007

View facing south showing excavation along 
perimeter of site in area CF142.

October 23, 2007

View facing south showing excavation along 
perimeter in area CF143.



Peoples Gas – Pitney Court Site

October 25, 2007

View northwest showing backfill progress in areas 
CF097, CF098, CF099 and CF100

October 25, 2007

View facing southeast showing excavation progress 
along perimeter in area CF143





 

 

Solid Waste Manifests and Weight Tickets 
Former Pitney Court Station 

 

































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































 

 

Liquid Waste Manifests 
Former Pitney Court Station 

 
 
 
 









 

 

Backfill Trip Tickets 
Former Pitney Court Station 

 



























































































































































































































































































































































































































































































































































































 

 

Remediation Progress Schedule 
Former Pitney Court Station 

 



ID Task Name Start

1 Site Preparation Mon 8/21/06
2 Notification to CDOT Mon 8/21/06

3 Notification of vendors Mon 8/21/06

4 Pre-activity settlement monitoring Tue 8/29/06

5 Deliver air stations Tue 9/5/06

6 Set up air stations Wed 9/6/06

7 Clean and TV sewer point for MWRD Permit Tue 9/12/06

8 Site Remediation Mon 9/11/06
9 RW Collins mob to site Mon 9/11/06

10 Excavation in areas CF003 thru CF006 Thu 9/14/06

11 Excavation in areas CF009 thru CF012 Mon 9/25/06

12 Excavation in areas CF015 thru CF018 Mon 10/2/06

13 Excavation in areas CF021 thu CF023 Mon 10/16/06

14 Excavation in areas CF027 thru CF029 Mon 10/30/06

15 Excavation in areas CF033 thru CF035 Mon 11/13/06

16 Thatcher Installation of Sheeting along River Mon 11/13/06

17 Excavation in areas CF040 thru CF042 Mon 11/20/06

18 Thatcher installation of tie rods along Pitney Court Wed 11/22/06

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

Mon 11/27/06

20 Excavation in areas CF045, CF056 & CF057 Mon 12/4/06

21 Excavation in areas CF069 thru CF077 Mon 12/11/06

22 Installation overflow sewer bypass line Wed 12/20/06

23 Excavation of areas CF078 thru CF081 Mon 12/25/06

24 Install permenant replacement sewer Mon 1/29/07

25 Back Fill Sewer Area (CF073 - CF081) Mon 2/5/07

26 Excavation in areas CF007, CF013 & CF019 Mon 1/22/07

27 Excavation in areas CF020, CF025 & CF026 Thu 2/1/07

28 Excavation in areas CF037 & CF038 Tue 2/13/07

29 Excavation in areas CF039, CF049 & CF56 Fri 2/23/07

30 Excavation in areas  CF050, CF051, CF061 & CF062 Fri 3/9/07

31 Excavation in areas CF067 and CF072 Fri 3/23/07

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

Mon 4/9/07

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

Mon 4/23/07

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

Mon 4/30/07

35 Excavation in areas CF091, CF092, CF105 & CF106 Mon 5/7/07

36 Excavation in areas CF120 Mon 5/14/07

37 Excavation in areas CF089 & CF090 Mon 5/21/07

38 Excavation in areas CF104 & CF105 Mon 5/28/07

39 Excavation in areas CF118 & CF119 Mon 6/4/07

40 Excavation in areas CF133, CF134, CF147 & CF148 Mon 6/11/07
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External Tasks

Project Summary
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Pitney Court Remediation Schedule
August 2007
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ID Task Name Start

41 Excavation in areas CF132 & CF146 Mon 6/18/07

42 Excavation in areas CF131 & CF145 Mon 6/25/07

43 Excavation in areas CF130 & CF144 Mon 7/2/07

44 Excavation in areas CF116 & CF117 Mon 7/9/07

45 Excavation in areas CF129 & CF143 Mon 7/16/07

46 Excavation in areas CF101, CF102 & CF115 Mon 7/23/07

47 Excavation in areas CF127, CF128, CF141 & CF142 Mon 8/6/07

48 Excavation in areas CF125, CF126, CF139 & CF140 Mon 8/20/07

49 Excavation in areas CF127 & CF128 Mon 9/3/07

50 Excavation in areas CF111 & CF112 Mon 9/17/07

51 Excavation in areas CF083 thru CF088 Mon 10/1/07

52 Excavation in areas CF099 & CF100 Mon 10/22/07

53 Additional Earth Rention in areas CF018, CF024, CF03 Mon 10/15/07

54 Concrete foundation demolition using Bustar Mon 11/12/07

55 Remove concrete foundation Mon 11/26/07

56 Excavation in areas CF018, CF024 & CF030 Mon 12/31/07

57 Excavation in areas CF036, CF043 & CF044 Mon 1/14/08

58 Excavation in areas CF060 & CF066 Mon 1/28/08

59 Earth retention along southern edge of site Mon 11/12/07

60 Excavation in areas CF082 & CF096 Mon 2/11/08

61 Excavation in areas CF110, CF124 & CF138 Mon 2/18/08

62 Excavation around perimeter of site Mon 3/3/08

63 Site Restoration Mon 3/31/08

64 Post Remediation Air Sampling Mon 4/21/08

65 Demobilize Mon 5/5/08
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ID Task Name

1 Site Preparation
2 Notification to CDOT

3 Notification of vendors

4 Pre-activity settlement monitoring

5 Deliver air stations

6 Set up air stations

7 Clean and TV sewer point for MWRD Permit

8 Site Remediation
9 RW Collins mob to site

10 Excavation in areas CF003 thru CF006

11 Excavation in areas CF009 thru CF012

12 Excavation in areas CF015 thru CF018

13 Excavation in areas CF021 thu CF023

14 Excavation in areas CF027 thru CF029

15 Excavation in areas CF033 thru CF035 

16 Thatcher Installation of Sheeting along River

17 Excavation in areas CF040 thru CF042

18 Thatcher installation of tie rods along Pitney Court

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

20 Excavation in areas CF045, CF056 & CF057

21 Excavation in areas CF069 thru CF077

22 Installation overflow sewer bypass line

23 Excavation of areas CF078 thru CF081

24 Install permenant replacement sewer

25 Back Fill Sewer Area (CF073 - CF081)

26 Excavation in areas CF007, CF013 & CF019

27 Excavation in areas CF020, CF025 & CF026

28 Excavation in areas CF037 & CF038

29 Excavation in areas CF039, CF049 & CF56

30 Excavation in areas  CF050, CF051, CF061 & CF062

31 Excavation in areas CF067 and CF072

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

35 Excavation in areas CF091, CF092, CF105 & CF106

36 Excavation in areas CF120

37 Excavation in areas CF089 & CF090

38 Excavation in areas CF104 & CF105

39 Excavation in areas CF118 & CF119

40 Excavation in areas CF133, CF134, CF147 & CF148
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ID Task Name

41 Excavation in areas CF132 & CF146

42 Excavation in areas CF131 & CF145

43 Excavation in areas CF130 & CF144

44 Excavation in areas CF116 & CF117

45 Excavation in areas CF129 & CF143

46 Excavation in areas CF101, CF102 & CF115

47 Excavation in areas CF127, CF128, CF141 & CF142

48 Excavation in areas CF125, CF126, CF139 & CF140

49 Excavation in areas CF127 & CF128

50 Excavation in areas CF111 & CF112

51 Excavation in areas CF083 thru CF088

52 Excavation in areas CF099 & CF100

53 Additional Earth Rention in areas CF018, CF024, CF03

54 Concrete foundation demolition using Bustar

55 Remove concrete foundation

56 Excavation in areas CF018, CF024 & CF030

57 Excavation in areas CF036, CF043 & CF044

58 Excavation in areas CF060 & CF066

59 Earth retention along southern edge of site

60 Excavation in areas CF082 & CF096

61 Excavation in areas CF110, CF124 & CF138

62 Excavation around perimeter of site

63 Site Restoration
64 Post Remediation Air Sampling
65 Demobilize
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ID Task Name

1 Site Preparation
2 Notification to CDOT

3 Notification of vendors

4 Pre-activity settlement monitoring

5 Deliver air stations

6 Set up air stations

7 Clean and TV sewer point for MWRD Permit

8 Site Remediation
9 RW Collins mob to site

10 Excavation in areas CF003 thru CF006

11 Excavation in areas CF009 thru CF012

12 Excavation in areas CF015 thru CF018

13 Excavation in areas CF021 thu CF023

14 Excavation in areas CF027 thru CF029

15 Excavation in areas CF033 thru CF035 

16 Thatcher Installation of Sheeting along River

17 Excavation in areas CF040 thru CF042

18 Thatcher installation of tie rods along Pitney Court

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

20 Excavation in areas CF045, CF056 & CF057

21 Excavation in areas CF069 thru CF077

22 Installation overflow sewer bypass line

23 Excavation of areas CF078 thru CF081

24 Install permenant replacement sewer

25 Back Fill Sewer Area (CF073 - CF081)

26 Excavation in areas CF007, CF013 & CF019

27 Excavation in areas CF020, CF025 & CF026

28 Excavation in areas CF037 & CF038

29 Excavation in areas CF039, CF049 & CF56

30 Excavation in areas  CF050, CF051, CF061 & CF062

31 Excavation in areas CF067 and CF072

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

35 Excavation in areas CF091, CF092, CF105 & CF106

36 Excavation in areas CF120

37 Excavation in areas CF089 & CF090

38 Excavation in areas CF104 & CF105

39 Excavation in areas CF118 & CF119

40 Excavation in areas CF133, CF134, CF147 & CF148
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ID Task Name

41 Excavation in areas CF132 & CF146

42 Excavation in areas CF131 & CF145

43 Excavation in areas CF130 & CF144

44 Excavation in areas CF116 & CF117

45 Excavation in areas CF129 & CF143

46 Excavation in areas CF101, CF102 & CF115

47 Excavation in areas CF127, CF128, CF141 & CF142

48 Excavation in areas CF125, CF126, CF139 & CF140

49 Excavation in areas CF127 & CF128

50 Excavation in areas CF111 & CF112

51 Excavation in areas CF083 thru CF088

52 Excavation in areas CF099 & CF100

53 Additional Earth Rention in areas CF018, CF024, CF03

54 Concrete foundation demolition using Bustar

55 Remove concrete foundation

56 Excavation in areas CF018, CF024 & CF030

57 Excavation in areas CF036, CF043 & CF044

58 Excavation in areas CF060 & CF066

59 Earth retention along southern edge of site

60 Excavation in areas CF082 & CF096

61 Excavation in areas CF110, CF124 & CF138

62 Excavation around perimeter of site

63 Site Restoration
64 Post Remediation Air Sampling
65 Demobilize
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Weekly Progress Reports 
Former Pitney Court Station 

 



 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 10/28/07 to 11/03/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
• Amanda Haugen 
 
Remediation Supervisor 
• Ed Wiese 
 
Others
• Amy Hanrahan 
• Margaret Kelley 
• Mike Swieca 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Marina 
• Helm 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to 

Waste Management) 

Peoples Gas Personnel Onsite 
• Naren Prasad  

Miscellaneous Visitors 
• Marcella Bondie (EDI – USEPA Start) 
• Charlene Thigpen (IEPA – Des Plaines) 
• Chris Holy (IEPA – Des Plaines) 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Vulcan, and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs; 
• Collected soil confirmation samples PCS-SW144-001, PCS-SW144-002, PCS-SW145-001, PCS-

SW145-002, PCS-SW146-001, PCS-SW146-002, PCS-SW147-001 and PCS-SW147-002; and 
• Took Site progress photographs. 
 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities around perimeter in areas CF144, CF145, CF146 and CF147; and 
• Continued backfilling areas CF097, CF098, CF099, CF100, CF144, CF145 and CF146. 
 

Pitney Court Site 1 of 2 Site Remediation 
   



W-T LAND SURVEYING 
• Completed weekly damaged control monitoring. 

 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
HELM ELECTRIC  

• Work on electrical re-route for air stations 2 and 3. 
 
MT-TRANSIT 

• Hauled 111 loads of soil off site to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 

• Hauled 2 loads of water off site to CID. 
 
MARINA 

• Delivered 164 loads of CA-6 backfill material to the Site. 
 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Miscellaneous Issues 
• The Illinois EPA was on site to take pictures of the property adjacent to the south (Chicago Plating). 

According to the Illinois EPA representatives, there was a complaint about the property to the south. 
 
• Saturday (11/3/07) at approximately 10:30 AM a power line at the corner of 31st Street and Bensen 

broke and landed on the fence along Bensen Street causing a fire to start.  Approximately 10 to 15 
feet of fencing fabric will be replaced.  Power to the Site was lost and restored by ComEd. 

 
Anticipated Activities for the Week of November 4, 2007 
• Continue backfill activities in CF097, CF098, CF099 and CF100; 
• Continue excavation activities around perimeter in areas CF147, CF148, CF149, CF150 and CF151;  
• Collect confirmation samples as needed; 
• Haul an estimated 15 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 163,093 tons of waste has been generated and managed. 

Pitney Court Site 2 of 2 Site Remediation 
   



Peoples Gas – Pitney Court Site

November 01, 2007

View facing west showing backfill progress in areas 
CF098, CF099 and CF100.

November 01, 2007

View facing south showing excavation along 
perimeter in area CF146.



Peoples Gas – Pitney Court Site

November 01, 2007

View facing southwest showing backfill progress 
along perimeter in areas CF139, CF140, CF141, 
CF142, CF143, CF144 and CF145.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 11/04/07 to 11/10/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
• Amanda Haugen 
 
Remediation Supervisor 
• Ed Wiese 
 
Others
• Amy Hanrahan 
• Rebecca Bourn 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Marina 
• Helm 
• Great Lakes Soil Testing 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
• Naren Prasad  
• Chris Szela 

Miscellaneous Visitors 
• Marcella Bondie (EDI – USEPA Start) 
• Justin Lorand (RW Collins) 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Vulcan and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs; 
• Collected soil confirmation samples PCS-SW151-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities around perimeter in areas CF147, CF148 and CF151; 
• Continued excavation activities in areas CF097; and 
• Continued backfilling areas CF083, CF097, CF098, CF099, CF100, CF111, CF147 and CF151. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
 

Pitney Court Site 1 of 2 Site Remediation 
   



SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 

 
HELM ELECTRIC  

• Verify no electrical damage from fire on Saturday October 3. 
 
GREAT LAKES SOIL TESTING  

• Completed compaction testing in areas CF097, CF098, CF099 and CF100. 
 
MT-TRANSIT 

• Hauled 53 loads of soil off site to CID Biopile. 
 
MARINA 

• Delivered 158 loads of screening backfill material to the Site. 
• Delivered 81 loads of CA-6 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of November 4, 2007 
• Continue backfill activities in CF097, CF098, CF099 and CF100; 
• Continue excavation activities around perimeter in areas CF089, CF090, and CF091;  
• Collect Confirmation samples as needed; 
• Haul an estimated 15 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 163,956 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

November 06, 2007

View facing south showing excavation progress in 
area CF151. (Abandoned and empty pipe encountered 
in excavation)

November 06, 2007

View facing south showing excavation progress in 
area CF151 pipe has been cut and capped at property 
line.



Peoples Gas – Pitney Court Site

November 08, 2007

View facing northwest showing excavation in area 
CF097 starting.

November 08, 2007

View facing southeast showing backfill progress in 
areas CF083 (MWRD easement area) .





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 11/11/07 to 11/17/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
• Pamela Wait 
 
Remediation Supervisor 
 
Others
• Amy Hanrahan 
• Margaret Kelley 
• Larry Milner 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Marina 
• Thatcher 
• Fence Builders 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to 

Waste Management) 
Peoples Gas Personnel Onsite 
• Naren Prasad  
• Chris Szela 
• Steve Matuszak 

Miscellaneous Visitors 
• Marcella Bondie (EDI – USEPA Start) 
• MWRD Maintenance Crew 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Vulcan and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs; 
• Collected soil confirmation samples PCS-SW081-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities around perimeter in areas CF137 and CF151; 
• Continued excavation activities in areas CF081; and 
• Continued backfilling areas CF098, CF099 and CF100. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
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SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
FENCE BUILDERS   

• Relocated temporary fencing along 31st Street and along Benson Street. 
 
THATCHER   

• On site to assemble crane for sheeting work along the River. 
 
NORTH BRANCH ENVIRONMENTAL  

• Hauled 3 loads of water off site to CID Biopile. 
 
MT-TRANSIT 

• Hauled 53 loads of soil off site to CID Biopile. 
 
MARINA 

• Delivered 117 loads of screening backfill material to the Site. 
• Delivered 1 loads of CA-6 backfill material to the Site. 
• Delivered 5 loads of CA-1 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of November 18, 2007 
• Continue backfill activities in CF097, CF098, CF099 and CF100; 
• Continue excavation activities around perimeter in areas CF123, CF137 and CF151;  
• Collect Confirmation samples as needed; 
• Haul an estimated 15 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 164,820 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

November 15, 2007

View facing west showing excavation progress in area 
CF081.

November 15, 2007

View facing northwest showing backfill progress in 
areas CF097, CF098, CF099 and CF100.



Peoples Gas – Pitney Court Site

November 15, 2007

View facing northwest showing excavation in area 
CF081 and backfill progress in areas CF097, CF098, 
CF099 and CF100.

November 15, 2007

View facing west along 31st Street showing location of 
temporary fencing.
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1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 11/18/07 to 11/24/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
• Pamela Wait 
 
Remediation Supervisor 
 
Others 
• Amy Hanrahan 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Marina 
• Great Lakes Soil Testing 
 
Others  

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
•  

Miscellaneous Visitors 
• Rick Owens (Thatcher) 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Vulcan, and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF081; and 
• Continued backfilling areas CF081, CF097, CF098, CF099 and CF100. 
 
W-T LAND SURVEYING 

• Started weekly damaged control monitoring – suspended due to weather. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
GREAT LAKES SOIL TESTING   

• Conducted compaction testing in areas CF081 and CF086. 
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MT-TRANSIT 

• Hauled 40 loads of soil off site to CID Biopile. 
 
MARINA 

• Delivered 96 loads of CA-6 backfill material to the Site. 
• Delivered 3 loads of CA-1 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of November 25, 2007 
• Continue backfill activities in CF097, CF098, CF099 and CF100; 
• Continue excavation activities around perimeter in areas CF123, CF137, and CF151;  
• Collect Confirmation samples as needed; 
• Haul an estimated 15 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 165,370 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

November 20, 2007

View facing east showing excavation progress in area 
CF081 and piping exposed to be cut at property line 
and capped.

November 20, 2007

View facing west showing backfill progress in areas 
CF098, CF099 and CF100.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 11/25/07 to 12/01/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
• Matt Bretl 
 
Remediation Supervisor 
• Ed Wiese 
 
Others
• Amy Hanrahan 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Marina 
• Great Lakes Soil Testing 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
• Naren Prasad 

Miscellaneous Visitors 
• Jose Lanza (CDOT) 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Vulcan and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs;  
• Collected soil confirmation samples PCS-EW095-001, PCS-NW095-001, PCS-109-001, PCS-

EW123-001, PCSEW137-001 and PCS-EW151-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF095, CF109, CF123, CF137 and CF151; and 
• Continued backfilling areas CF078, CF081, CF095, CF123, CF137 and CF151. 
 
W-T LAND SURVEYING 

• Conducted weekly damaged control monitoring. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
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GREAT LAKES SOIL TESTING   

• Conducted compaction testing in areas CF078 and CF081. 
 
MT-TRANSIT 

• Hauled 55 loads of soil off site to CID Biopile. 
 
MARINA 

• Delivered 170 loads of CA-6 backfill material to the Site. 
 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of December 2, 2007 
• Continue backfill activities in CF081, CF148, CF149, CF150 and CF151; 
• Continue excavation activities around perimeter in areas CF148, CF149, CF150 and CF151;  
• Collect confirmation samples as needed; 
• Haul an estimated 15 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 190,067 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

November 29, 2007

View facing east showing excavation progress in area 
CF109.

November 29, 2007

View facing north showing backfill progress in areas 
CF109, CF123, CF137 and CF151.



Peoples Gas – Pitney Court Site

November 29, 2007

View facing east showing backfill progress in areas 
CF078 and CF081.

November 29, 2007

View facing east showing backfill progress in areas 
CF078 and CF081.





 

 

Solid Waste Manifests and Weight Tickets 
Former Pitney Court Station 

 


























































































































































































































